
 
Contract:  62590 Authorization:  50 
  
County:  Cook 
  
Section:  (1919&1919.15A)K 
  
Route:  FAI 94/90 
  
District:  1 
  
Project:  ACIM-094-3(356)059 
  
Description:  1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE 
RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL 
MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-
D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER I-94/90, AND 
IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL 
LOCATED IN CHICAGO. 
  
Contractor:  Walsh Construction Co. 
  
Awarded Contract Value:  $18,308,265.01 
 
Authorization Amount:  $50,600.55 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 




